
Draft Timeline for 2011-2012 Schools 
 
 
 

August 12, 2008, November 12, 2008, January 22, 2009, and March 18, 2009 

Mandatory pre-applicant training for new applicants.  

Applicants must attend at least one training, but may attend multiple trainings if desired. 

 

April 1, 2009 

Deadline for 1) Satellite School amendments, 2) New Charter applications, and 3) Existing school expansion and grade 

configuration change requests for 2011-2012 school year 

 

April 1, 2009 – May 8, 2009 

Complete performance audit for Satellite School applicants 

 

April 2, 2009 

Applications for New Charter Schools sent to readers 

 

May 11 – 22, 2009 

Meet with New Charter School applicants to discuss improvements to application 

 

June 5, 2009 

Deadline to submit final applications for New Charter Schools 

 

August 20, 2009, September 17, 2009, October 15, 2009 

Presentations to SCSB for New Charter School, Satellite School, and Expansion applicants 

 

October 15, 2009 

Decisions by SCSB regarding New Charter Schools, Satellite Schools, and expansions/grade configuration changes 

recommendations to the State Board of Education 

 

November 6, 2009 (tentative) 

State Board of Education approval of New Charter Schools, Satellite Schools, and expansion/grade configuration changes 

 


